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PROGRESS REPORT
Environmental C o m p l i a n c e & Res torat ion S u p p o r t

Libbv. Montana A s b e s t o s P r o j e c t (N-0428, N-0079, N-0423)
A. Work Per f ormed S e p t e m b e r 1 - 30,2000:
The f o l l o w i n g activities were comple t ed during the S e p t e m b e r report ing per iod:
• C o m p l e t e d a s i te H e a l t h and S a f e t y Audit . The result s f r o m this audit, the audit conducted by NIOSH,

and other H e a l t h and S a f e t y QA activit ies wi l l be r o l l ed up into a report.
• C o m p l e t e d aerial p h o t o g r a p h of the former Vermiculi te Mine.
• C o m p l e t e d the m a j o r i t y of soil excavation on the property. All soil excavation for this season should be

c o m p l e t e d by early October.
• S t o c k p i l e d debri s and soil in and around the long shed.
• S a m p l e soil s t o c k p i l e f or herbicides, p e s t i c i d e s , TCL and TAL.
• F a c i l i t a t e d the training of surveyors.
• C o m p l e t e d the reconnaissance of the borrow-pit sources. All environmental and geotechnical s a m p l e s

wi l l be c o l l e c t e d by the f i r s t week of October.
• C o m p l e t e d the archaeological investigation. Conducted a t e l e conference with the S a l i s h - K o o t e n a i T r i b a l

Council and EPA Region 8.
• P e r f o r m e d conf i rmatory soil s a m p l i n g during the excavation e f f o r t
• Cont inued p r o v i d i n g mobile laboratory support .
• Continued perimeter and personnel monitoring.
• Comple t ed erosion control p lan (hay bales, gently s lopes , sediment basins) and provide to MARCOR for

impl ementa t i on .
• Conduc t ed Q A / Q C of current erosion control and improved as necessary.
• C o m p l e t e d the Removal Act ion FSP based upon comments received from EPA.
• Arranged a meeting with the S t a t e H i s t o r i c Preservation O f f i c e r and EPA regarding the site.
• Continued prov id ing site security.
• Provided oversight support at the Export Plant.
• Provided background and conf irmatory air s a m p l i n g at the Export F a c i l i t y
• Conducted as-requested sampl ing and analytical tasks.
• A s s i s t with technical and payment issues associated with the temporary f a c i l i t i e s , St. John's Lutheran

H o s p i t a l , and the Parkers.
• Communicated d a i l y with O S C s and s torefront regarding p r o j e c t status.
• Conducted adminis trat ive and accounting activities.
• Conducted contract and p r o j e c t management activities.
B. W o r k P l a n n e d for October 1 - 31,2000:
The f o l l o w i n g ac t iv i t i e s are planned for the Sept ember reporting period:



• Conduct a quality assurance review of the appra i sa l prepared for the Parkers by L l o y d Barrie A p p r a i s a l s .
C o m p l e t e erosion control p l a n (hay bales, gent ly s l o p e s , sediment basins) and provide to MARCOR for
implementat ion.

• Conduc t Q A / Q C of current erosion control and improve as necessary.
• C o m p l e t e borrow-source sampl ing program and select f ina l borrow source (s).
• C o m p l e t e r e shaping of north side of property prior to the conduct of surveying.
• Conduct surveying of the excavated portions of the Parker proper ty to determine the t o p o g r a p h y of the

excavated property and to determine volume of soil excavated.
• C o m p l e t e up-front erosion control activities and conduct b a c k f i l l i n g operation.
• Conduct dens i ty t e s t ing of b a c k f i l l l i f t s (every 12").
• P l a c e membrane at f o u r - f o o t excavation d e p t h prior to b a c k f i l l i n g north side of proper ty.
• Purchase the soil s t o c k p i l e material.
• Acquire and p l a c e rip-rap material over pocke t s of vermiculite on the south-side of the property.
• Deve l op a winter cover p lan for the long shed and associated proper t i e s . Provide to MARCOR for

i m p l e m e n t a t i o n upon comple t ion.
• P e r f o r m c on f i rmatory soil s ampl ing during the excavation e f f o r t .
• Per f orm air monitoring to determine the l imits of the unregulated zone.
• Continue perimeter and personnel monitoring.
• Conduct any add i t i ona l s a m p l i n g and analytical activities.
• Provide oversight at the Export F a c i l i t y .
• Provide background and conf irmatory air sampl ing at the Export F a c i l i t y .
• C o m p l e t e the Removal A c t i o n FSP (Revision 1) based upon comments received f rom EPA.
• Continue p r o v i d i n g security and mobile laboratory support .
• S u p p o r t enforcement issues such as providing proper ty maps and cost documentation.
• Communicate d a i l y with O S C s and storefront regarding p r o j e c t status.
• Conduct adminis trat ive and accounting act ivi t ie s .
• Conduct contract and p r o j e c t management activities.
C . Last P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
• The total po t en t ia l cost for b a c k f i l l is as f o l l o w s :

* K e n d a l l Ward Trucking at $5.50/cubic yard for 65,000 cubic yards = $357,500
* Birk Construction at $8.76/cubic yard (f i r s t 10,000 cubic yards) = $87,600
* Birk Construction at $7.96/cubic yard (10,001 cubic yards to 65,000 cubic yard s) = $437,800
Two vendors w i l l be u t i l i z e d so that the Parker's p r o p e r t y wi l l have b a c k f i l l that i s e f f e c t i v e for both
structural and agronomic purpose s . The Government is only committed to buying base amounts of soil
f r o m each vendor (10,000 cubic yards). T h e r e f o r e , the minimum cost to the Government for b a c k f i l l
wi l l be $142,600 ( W a r d at $55,000 and Birk at $87,600).

• hi their 9 / 8 / 0 0 correspondence to EPA, Grace indicated that they have a source for b a c k f i l l material for
the Export Plant . V o l p e requests that EPA discuss the s o u r c e ' s ava i lab i l i ty to EPA. If avai lab l e , V o l p e
wi l l f u l l y characterize the soil prior to acceptance. Volpe has found acceptable sources and does not
require the Grace source.



• S u p p o r t to the EPA's PE Program and associated activities (i.e., Berman, Phase n S a m p l i n g ) is on-hold
pending add i t i ona l direction and information. Volpe is now supporting development of Part C of the PE
Study, pursuing a contract with Mr. Wayne Berman, and preparing to receive the Phase II SAP for
subsequent review.

D. Current Period's Outstanding Issues/Discus s ion Items
• The V o l p e Center will not purchase topsoil this f a l l . The purchase will take place in the Spr ing . In the

interim, the V o l p e Center may need to provide a small amount of t op so i l for restoring trees.

E. Cost Summary (see A t t a c h m e n t 1):
L i b b y Economic A n a l y s i s P r o j e c t (N-0064)
P r o j e c t C o m p l e t e . The e f f o r t was completed for a cost of approx imat e ly $3300, 33% under budget . The
$1700 of remaining f u n d s can be authorized for other work as required.
J a c o b s S m e l t e r P r o j e c t (N-0329)
No activities this period.
Lockwood S o l v e n t s P r o j e c t (N-0386)
No act ivi t ie s this period.
A s p e n Park S o l v e n t s P r o j e c t (N-0332)
A. Work Performed S e p t e m b e r 1 - 30, 2000:
• Provided routing maintenance on the source removal system.
• Remained on-call to residents.
B. W o r k Planned October 1 - 31, 2000.
• Prov id e services in accordance with the scope of services.
C . Last P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost Summary (see Attachment 1):
S a f e t y & S e c u r i t y (Counter-terrori sm) P r o j e c t (N-0350)



No activities this period.
A s b e s t o s S a m p l i n g (N-0131)
A. Work Per formed S e p t e m b e r 1 -30, 2000:
As requested by the O S C , the V o l p e Center assisted with logi s t i c s of sample analysis.
B. Work Planned for October 1 -31,2000:
Continue provid ing support t o t h e OSC's sampling and analysis e f f o r t s .
C. Last Per iod ' s Outs tanding Issue s /Discu s s i on I t e m s
D. Current Period' s Out s tanding Issue s /Discu s s ion Items
E. Cost Summary (see Attachment 1):



A T T A C H M E N T 1
( C O S T S U M M A R I E S )



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G # D W 6 9 9 5 3 7 9 2 - 0 1

P L A N S • W A F H I S T O R Y
a/o 9/30/00
9 9 T 8 A L O E F A X 0 8 2 X R V O O
9 9 T 8 A L O E F A X 0 8 2 X W Q O O
9 9 T 8 A L O E F A X 0 8 6 D R V O O
9 9 T 8 A L O E F A X 0 8 W Q B N O O
9 9 T 8 A L O E F A X 0 8 W Q B C O O
9 9 T 8 A L O E F A X 0 8 B C R S O O
9 9 T 8 A L O E F A X 0 8 2 X W Q O O
9 9 T 8 A L O E F A X 0 8 6 D R V O O
9 9 T 8 A L O E F A X 0 8 A K R V O O
9 9 T 8 A L O E F A X 0 8 2 X R V O O
9 9 T 8 A L O E F A X 0 8 A K R V O O
9 9 T 8 A L O E F A X 0 8 B C B N O O
99T8ALOEFAX08BCRVOO
9 9 T 8 A L O E F A X 0 8 0 0 B N O O
9 9 T 8 A L O E 5 0 2 0 1 D08BCRV01
99T8ALOE50201 D08BCRV02
99T8ALOE50102D08BCRV02
99T8ALOE501 02D08BCRV02
OOT8ALOE501 02D08BCRV02
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V O O
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 1
OOT8ALOE50102D08BCRVOO
OOT8ALOE50102D08BCRV02
T O T A L W A F s

D A T E

04/27/1999
04/27/1999
0 4 / 2 7 / 1 9 9 9
0 6 / 0 7 / 1 9 9 9
1 2 / 0 1 / 1 9 9 9
1 2 / 1 5 / 1 9 9 9
12/22/1999
01/05/2000
02/04/2000
02/14/2000
02/14/2000
02/23/2000
03/29/2000
03/29/2000
05/16/2000
0 5 / 1 8 / 2 0 0 0
06/29/2000
06/29/2000
08/23/2000
08/21/2000
08/23/2000
08/23/2000
09/29/2000

L i b b y . M T

$ 250,000
L$ 350,000

$ 200.000
$ 1,700,000

$ 500,000

$ 3,000.000

J a c o b s S m e l t e r s

$ 475,000
$ 1,000,000

$ 4,625,000

$ 400,000

$ 6,500.000

Lockwood

$ 20,000
$ 20,000

$ 40.000

A s p e n Park
S o l v e n t s

$ 25,000

$ 80,000

$ 105,000

L i b b y Cos t
A n a l y s i s

$ 5.000

$ 5.000

S a f e t y &
S e c u r i t y

$ 15,000

$ 15,000

Libby
R e m e d i a t i o n

$ 1.200,000
$ 143,000
$ 750,000
$ 2.600.000

$ 800,000

$ 5.493,000

L i b b y
S a m p l i n g

$ 20,000

$ 20,000

L i b b y R e m e d i a t i o n
E x p o r t P l a n t

$ 200,000

$ 300,000

$ 500,000

T O T A L

$ 475,000
$ 1,000,000
$ ' 25.000
$ 15.000
$ 250.000
$ 350.000
$ 4.625.000
$ 80.000
$ 20.000
$ 400.000
$ 20.000
$ 200.000
$ 1,700.000
$ 5.000
$ 200.000
$ 1.200,000
$ 143,000
S . 750,000
S 2,600,000
$ 20,000
$ 300,000
$ ~ 500,000
S 800.000

$ 15.678.000

A D V A N C E S

a/0 9/30/00
Inv 03802348
Inv 03802564
Inv 03802635
Inv 03802740
Inv 03802893
Inv 03802935March advance
May advance
J u l y advance
S e p t e m b e r aoVance

T O T A L A D V A N C E S

Balance to Advance

D A T E

02/19/1999
05/26/1999
0 6 / 2 2 / 1 9 9 9
0 8 / 2 6 / 1 9 9 9
1 0 / 2 8 / 1 9 9 9
1 2 / 1 4 / 1 9 9 9

March. 2000
May. 2000
July. 2000
S e p t e m b e r . 00

Libby. MT

$ 250,000
$ 145,000
$ 350.000
$ 500,000
$ 300,000
$ 1,545.000

$ 1.455,000

J a c o b s S m e l t e r s

$ 75,000
$ 185.000
$ 2,000.000
$ 980,000
$ 750.000
$ 1,400.000
$ 350,000
$ 150,000
$ 300,000
$ 6,190,000

$ 310,000

Lockwood

$ 20,000
$ 20.000

$ 40,000

$

A s p e n Park
S o l v e n t s

$ 25,000

$ 80.000

$ 105,000

$

L i b b y Cost
A n a l y s i s

$ 5,000

$ 5,000

$

S a f e t y &
S e c u r i t y

$ 15.000

$ 15.000

$

Libby
Remedia t i on

$ 308,000
$ 1.230,000

$ 1,538,000

$ 3,955,000

L i b b y
S a m p l i n g

$ 20,000
$ 20,000

$

L i b b y Remedia t ion
Export P l a n t

$ 100,000

$ 100,000

$ 400,000

T O T A L

$ . 100,000
$ 200,000
S 2.000,000
$ 1.000,000
$ 1.000,000
$ 1,500,000
$ 500,000
$ 500,000
$ 908,000
$ 1.850,000

$ 9.558,000

$ 6,120,000

E X P E N D I T U R E S
a / o 9 / 3 0 / 0 0
V o l p e Eng ine er ing
Contracts
E q u i p / s u p p l i e s
G & A
T O T A L E X P E N D I T U R E S

Libby , MT

$ 296.250
$ 1.037,247
$ 98,203
$ 71,173
S 1,502,873

J a c o b s S m e l t e r s

$ 410,700
$ 5,535,759
$ 20.783
$ 220,613
$ 6.187,855

Lockwood

$ 2,730
$ 13.208
$ 27
$ 492
$ 16.458

A s p e n Park
S o l v e n t s

$ 3.902
$ 24,100
$
$ 2.799
$ 30.800

L i b b y Cost
A n a l y s i s

$ 3,207
$
$
$
$ 3,207

S a f e t y &
S e c u r i t y

$ 1,315
$
$
$
$ 1,315

L i b b y
R e m e d i a t i o n

$ 93,341
$ 1,131.628
$ 1.593
$ 116.099
$ 1,342.661

L i b b y
S a m p l i n g

$
$
$ 200
$ 7
$ 207

L i b b y R e m e d i a t i o n
E x p o r t P l a n t

$ 5 . 1 S 8
$ 57.490
$
$ 11,069
$ 73.726

T O T A L

$ 816.611
$ 7,799,432
$ 120,805
$ 422,252
$ 9 ,159 ,102

[ C U R R E N T M O N T H E X P E N D . |$ 180.859 | $ 315.586 | S 5.289 |$ 10,916 | $ ( 1 . 1 7 3 ) | S F$ 686,355 I $ 207 I $ 70.149 | $ 1.268,189 |

9/30/00



U S K P A A o l p c I A ( ; ( I A ( . «D\V69953792-01)
F i n a n c i a l S u m m a r y

MO 9 / 3 0 / 0 0

E R A S U M M A R Y

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2 ) E P A S e c u r i t y & S a f e t y ( N - 0 3 5 0 )
3 ) A s p e n Park ( N - 0 3 3 2 )
4 ) Lockwood S o l v e n t s ( N - 0 3 S 6 )
5 ) L i b h y E m c i g c n c y R e s p o n s e ( N - 0 4 2 8 )
6 ) L i b b y Cost A n a l y s i s ( N - 0 0 6 4 )
7 ) L i b b y R e m e d i a t i o n E x p l o r t P l a n t ( N - 0 4 2 3 )
8 ) L i b b y R e m e d i a t i o n ( N 0 0 7 9 )
9 ) L i b b y S a m p l i n g ( N O I 3 1 )
T o t a l E P A F u n d s A u t h o r i z e d ( W A F S )
T o t a l E P A F u n d s Received
U n a l l o c a t e d F u n d s
Costs Incurred

Volpe Engineering:
V o l p e Labor

Overhead (65.5% of Labor)
V o l p e A d m i n S u p p o r t

V o l p e Trave l
Subtotal-Volpe Engineering

Contracts:
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2 ) E P A S e c u r i t y & S a f e t y ( N - 0 3 5 0 )
3 ) A s p e n P a r k ( N - 0 3 3 2 )
4 ) Lockwood S o l v e n t s ( N - 0 3 S 6 )
5 ) L i b b y Emergency R e s p o n s e ( N - 0 4 2 8 )
6 ) L i b b y Cost A n a l y s i s ( N - 0 0 6 4 )
7 ) L i b b y R e m e d i a t i o n E x p o r t P l a n t ( N - 0 4 2 3 )
8 ) L i b b y R c m e d i a t i o n ( N - 0 0 7 9 )
9 ) L i b b y S a m p l i n g ( N 0 1 3 1 )

Subtotal-Contracts
Volpe Equip/Supplies/Other
Volpe G&A (3.9% of Contracts)

T o t a l Cost
A v a i l a b l e A u t h o r i z e d F u n d s

A v a i l a b l e F u n d s

$$$$$$$$$$$s

$$$$
5

$
$
S
$
$
$
$
$
$
X
S
Xs
$s

P l a n n e d
6,500,000

15,000
105,000
40,000

3.000,000
5,000

500,000
5,493,000

20,000
15,678,000
19,958,000
4,280,000

C u m u l a t i v e
C o m m i t t e d Cost s

431 ,185
278,831

7,360
99,236

816,611
5,748,335

-
71,762
13,208

1,896,854
-

312,687
3,276,586

11,319,432
132,305
422,252

12,690,602
2,987,398
7,267.398

$
$
$
$
X

$
$
$
$
$
$
$
$
$
X
X
X$

A
B
A - B

Current M o n t h
1 9 , 1 8 7
1 1 , 4 1 7
(6,457)

5 , 1 1 5
29,262

( 1 7 , 6 7 0 )
-

( 4 , 2 9 6 )
( 4 9 , 8 5 0 )

-
157 ,785
642,543

728,512
(11,752)

3,341
749,363 C

A-C
B-C

$
$
$
$
$
$
$
$
Sss

$$$$
X

$$$$$$$$$
X
X
Xs
$s

P l a n n e d
6,500,000

1 5,000
105,000
40.000

3.000.000
5,000

500,000
5.493,000

20,000
15,678,000
19,958,000
4,280,000

C u m u l a t i v e
Accrued Cost s

4 3 1 , 1 8 5
278,831

7,360
99.236

816,611

5 , 5 3 5 , 7 5 9
24,100
1 3,208

1,037,247.
57,490

1 , 1 3 1 , 6 2 8.
7,799,432

120,805
422,252

9,159,102
6,518,898

10,798,898

Curren t M o n t h
$ 19,187
$ 1 1 , 4 1 7
$" 1,347
$ 12,481
X 44,432
S 318,748
$
$ 1 0 , 5 9 1
$ 5 , 2 2 1
$ 148,664
$
$ 57.490
$ 640,521
$
X 1,181,235
X 9,068
X 33,455
$ 1,268,189



Libby Cos t A n a l y s i s
F i n a n c i a l S u m m a r y

A/O 9/30/00

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2) EPA S e c u r i t y & S a f e t y ( N - 0 3 5 0 )
3) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response ( N - 0 4 2 8 )
6 ) L i b b y Cost A n a l y s i s ( N 0 0 6 4 )
7) Libby Remediat ion Export Plan t ( N - 0 4 2 3 )
8) Libby Remediat ion ( N 0 0 7 9 )
9) Libby S a m p l i n g (NO 1 3 1 )

T o t a l EPA F u n d s Authorized
Costs Incurred (Libbv CostAnalvsis)
Description
Volpe Engineering:

Contracts:

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor $
Overhead (65.5% of Labor) $

V o l p e Travel
Subtotal-Volpe Engineering $

Subtotal-Contracts $

T o t a l Libby Cost A n a l y s i s Cost S
A v a i l a b l e Libby Cost A n a l y s i s F u n d s $

$$$$$
S$$$$

$$$$
$$$$
S
$

P l a n n e d
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
5,493,000

20,000
15,678,000

C u m u l a t i v e
Committed Costs

--
1,943 $
1,264 $

$
3,207 $

$
S
5
$

3,207 $
1,793

P l a n n e d
$ 6,500,000
$ 15,000
$ 105,000
$ 40,000
$ 3,000,000

A $ 5,000
$ 500,000
$ 5,493,000
$ 20,000
$ 15,678,000

Cumula t ive
Accrued Costs

Current Month
(704) $ 1,943 $
( 4 6 9 ) $ 1,264 $

$ - $
(1,173) $ 3,207 $

$ - $
$ - S
$ - $
$ - $

(1,173) B $ 3,207 $
A-B $ 1,793

Current M o n t h
(704)
( 4 6 9 )

(1,173)
_
-
-
-

( 1 , 1 7 3 )



Libby A s b e s t o s P r o j e c t
F i n a n c i a l S u m m a r y

A/O 9 / 3 0 / 0 0

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2) EPA Secur i ty & S a f e t y ( N - 0 3 5 0 )
3 ) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response (N-0428)
6) Libby Cost A n a l y s i s ( N 0 0 6 4 )
7) Libby Remediation Export Plant ( N - 0 4 2 3 )
8) Libby Remediat ion ( N 0 0 7 9 )
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l EPA F u n d s Authorized
Costs Incurred (Libbv Project)
Description
Volpe Engineering/Proj. Mgmt.:

V o l p e Labor
Overhead (65.5% of Labor)

V o l p e Admin S u p p o r t
V o l p e T r a v e l

Subtotal-Volpe Engineering
Contracts:

CDM F e d e r a l Programs
Concensus A s s o c
Birk Construct ion

Marcor
S o u t h w e s t I m a g i n g

S t J o h n s H o s p i t a l
K o o t e n a i Surveryors
Subtotal-Contracts

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T o t a l Libby Cost

$$$$$$$$$$

$$
$$
$$$$$$$s$$$

Planned
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
5,493,000

20,000
15,678,000

Cumulat ive
Commit t ed Costs

152,060
98,947

5,920
39,323

296,250
1,759,419

2,325
98,197
14,498
15,000
2,500
4,915

1,896,854
109,703

71,173
2,373,979

A

Current Month

$ 12,863
$ 7,773
$ ( 4 3 1 )
$ 5,125
$ 25,329

$ (49,850)
$
$
$
$
$
$
$ (49,850)
$ 1,990
$ (9,160)
$ (31 ,691) B

Planned
$ 6,500,000
$ 15,000
$ 105,000
$ 40,000
S 3,000,000
$ 5,000
$ 500,000
$ 5,493,000
$ 20,000
$ 15,678,000

Cumulative
Accrued Costs

$ 152,060
$ 98,947
$ 5,920
$ 39,323
$ 296,250

$ 899,933
$ 2,325
$ 98,197
$ 14,377
$ 15,000
$ 2,500
$ 4,915
$ 1,037,247
S 98,203
$ 71,173
S 1,502,873

Current Month

$ 12,863
$ 7,773
$ 481
$ 12,481
$ 33,598
$ 145,520
$ 53
$
$ 591
$
$ 2,500
$
S 148,664
S 5,310
S (6,712)
$ 180,859

A v a i l a b l e Libby F u n d s $ 626,021 A-B $ 1,497,127



L i b b y R e m e d i a t i o n E x p o r t P l a n t
Financ ia l S u m m a r y

A / O 9 / 3 0 / 0 0

Funds Authorized
1 ) J a c o b ' s S m e l t e r (N-0329)
2) EPA S e c u r i t y & S a f e t y ( N - 0 3 5 0 )
3) Aspen Park (N-0332)
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response ( N - 0 4 2 8 )
6) Libby Cost A n a l y s i s ( N 0 0 6 4 )
7) Libby Remedia t ion E x p o r t Plant (N-0423)
8) Libby Remediation ( N 0 0 7 9 )
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l E P A F u n d s Author iz ed
Costs Incurred (Libbv Remediation Export Plant)
Descr ip t ion
Volpe Engineering:

Contracts:

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor $
Overhead (65.5% of Labor) $

V o l p e T r a v e l $
Subtotal-Volpe Engineering $

COM $
Subtotal-Contracts S

T o t a l Libby Remediation Export Plant Cost $
A v a i l a b l e L i b b y R e m e d i a t i o n E x p o r t P l a n t F u n d s $

$$$$$$$$$$

$$$
5
$
S
$
S
$
$

P l a n n e d
6,500.000

15,000
105,000
40,000

3,000,000
5,000

500,000
5,493,000

20,000
15,678,000

C u m u l a t i v e
Committed Cos t s

3,130 $
2,037 $

$
5,166 $

312,687 $
312,687 $

$
11,069 $

328,923 $
171,077

$
$
$
$
$
$

A $
$
$
$

Current Month
969 $
621 $

$
1,590 $

157,785 $
757,7*5 $

5
5,028 $

164,403 B $
A-B $

P l a n n e d
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
5,493,000

20,000
15,678,000

C u m u l a t i v e
Accrued Co s t s

3,130 $
2,037 $

$
5,166 $

57,490 $
57,490 $

$
11,069 $
73,726 $

426,274

Current M o n t h
969
621

1,590
57,490
57,490

-
11,069
70,149



L i b b y R e m e d i a t i o n
F i n a n c i a l S u m m a r y

A / O 9/30/00

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2) EPA S e c u r i t y & S a f e t y ( N - 0 3 5 0 )
3 ) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) L i b b y Emergency Response ( N - 0 4 2 8 )
6) Libby Cost A n a l y s i s ( N 0 0 6 4 )
7) Libby Remediation E x p l o r t Plant ( N - 0 4 2 3 )
8) Libby Remediation ( N 0 0 7 9 )
9) Libby S a m p l ing (NO 1 3 1 )

T o t a l E P A F u n d s Authorized
Costs Incurred (Libbv Remediation}
Descr ip t i on
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead (65.5% of Labor)

V o l p e A d m i n S u p p o r t
V o l p e Trave l

Subtotal-Volpe Engineering
Marcor

F i l l / t o p s o i l (not awarded yet)
T r u c k i n g (not awarded y e t )

Parker R e l o c a t i o n
A p e x

Argus
COM

Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T o t a l L i b b y Remedia t ion Cost
A v a i l a b l e L i b b y R e m e d i a t i o n F u n d s $

$$$$$$$$$$

$$$$$
$$$$$$$ss$s
$

Planned
6,500.000

15,000
105,000
40,000

3,000.000
5,000

500,000
5,493,000

20,000
15,678,000

Cumulative
Commit t ed Cos t s

47,269 $
30,758 $

1,440 $
13,874 $
93,341 $

2,364,167 $
$
$

24,200 $
2,081 $

27,179 $
858,959 $

3,276,586 S
1,593 $

116,099 $
3,487,619 $
2,005,381

A

Current Month
6,416
4,000

(6,026)-
4,389

663,396
(106,500)

( 9 9 , 8 8 8 )
(4,630)

(13,544)
( 4 , 1 5 0 )

207,859
642,543

(8,594)
12,688

651,027 B
A-B

P l a n n e d
$ 6.500,000
$ 15,000
$ 105,000
$ 40,000
$ 3,000,000
$ 5,000
$ 500,000
$ 5,493,000
$ 20,000
$ 15,678,000

Cumulat ive
Accrued Cos t s

$ 47,269 $
$ 30,758 $
$ ' 1,440 $
$ 13,874 $
$ 93,341 S
$ 928,307 $
$ - $
$ - $
$ 24,200 $
$ - 2,081 $
$ 27,179 $
$ 149,862 $
S 1,131,628 $
$ 1,593 S
$ 116,099 $
$ 1,342,661 $
$ 4,150,339

Current Month
6,416
4,000

865
-

11,281
539,702

-
-

16,958
-

18,360
65,500

640,521
1,406

33,148
686,355



J a c o b ' s S m e l t e r
F i n a n c i a l S u m m a r y

A / O 9 / 3 0 / 0 0

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2) EPA Securi ty & S a f e t y ( N - 0 3 5 0 )
3 ) A s p e n Park ( N - 0 3 3 2 )
4 ) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) L i b b y Emergency Response ( N - 0 4 2 8 )
6) Libby Cost A n a l y s i s ( N 0 0 6 4 )
7) L i b b y Remediation Expor t Plant (N-0423)
8) L i b b y Remediat ion ( N 0 0 7 9 )
9) Libby S a m p l i n g (NO 1 3 1 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred (Jacobs Project)
Descr ip t ion
Volpe Engineering/Pro]. Mgmt.:
V o l p e Labor
Overhead (65% of Labor)
V o l p e Travel

Subtotal-Volpe Engineering
Contracts:

I n i t i a l S i t e W a l k s
S o i l T r a n s p o r t & D i s p o s a l

P l a n s / S i t e O f f i c e
S e c u r i t y

S i t e R e m o v a l / R e p l a c e m e n t
S o i l T r e a t m e n t

S i t e L a n d s c a p i n g
S t a g i n g Area Restoration

Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

$$$$$$$$$$

$$$

P l a n n e d
6,500,000

15.000
105,000
40,000

3,000,000
5,000

500,000
5,493,000

20.000
15,678,000

Cumulative
C o m m i t t e d Co s t s

221,964 $
142,697 $
46,039 $

Planned
A $ 6,500,000

$ 15,000
$ 105,000
$ 40,000
$ 3,000,000
$ 5,000
$ 500,000
$ 5,493,000
$ 20,000
$ 15,678,000

Cumulative
Accrued Cos t s

Current M o n t h
(609) $ 221,964 $
( 6 5 5 ) $ 142,697 $

( 1 0 ) $ 46,039 $

Current M o n t h
( 6 0 9 )
( 6 5 5 )

410,700 $ (1,274) 410,700 S (1,264)

T o t a l J a c o b s Cost
A v a i l a b l e J a c o b s F u n d s S

$$$$$$$$
S
S
S$
$

4,519
1 ,695,822

82,573
68,471

2,214,357
899,398
414,967
368,228

5,748,335
20,783

220,613
6,400,431

99,569

$
$
$
$
$
$
$
$
S
S
S$

$$$
(4,079) $

$
$
$

( 1 3 , 5 9 1 ) $
(17,670) $

(2,849) $
(4,933) $

(26,726) B $
A-B $

-

-
5,555,759

20, 783
220,613

6,187,855
312,145

$
$
$
$
$
$
$
$
S
S
S$

-

-
318,748

2,151
(4,049)

315,586



Lockwood S o l v e n t s P r o j e c t
F i n a n c i a l S u m m a r y

A / O 9 / 3 0 / 0 0

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2 ) E P A S e c u r i t y & S a f e t y ( N - 0 3 5 0 )
3) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response ( N - 0 4 2 8 )
6) Libby Cost Analy s i s (N0064)
7) Libby Remediat ion Export P l a n t ( N - 0 4 2 3 )
8) Libby Remediat ion ( N 0 0 7 9 )
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l E P A F u n d s Author i z ed
Costs Incurred (Lockwood Project)

Planned$$$$<t•It$$$$$

6

3

5

.500,000
15,000

105,000
40,000

,000,000
5,000

500,000
,493,000

20,000
15,678,000

Description
Volpe Engineering:

V o l p e Labor $
Overhead (65.5% of Labor) $

V o l p e Travel $
Subtotal- Volpe Engineering $

Contracts:
C u l l i g a n W a t e r $

Pioneer Water $
Subtotal-Contracts $

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T o t a l Lockwood Cost $
A v a i l a b l e Lockwood F u n d s $

$
$

Planned
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
5,493,000

20,000
15,678,000

$
$
$
$
$
$
$
$
$
$
$

C u m u l a t i v e
Commit t ed Costs

1,653.70 $
1,076.07 $

$
2,730 $
6,888 $
6,320 $

13,208 $
27 S

492 S
16,458 $
23,542

Current M o n t h
49.94
25.61

-
76

(3,544)
(752)

(4,296)
-

(191)
(4,412) B

A-B

C u m u l a t i v e
Accrued Costs

$ 1,653.70 $
$ 1,076.07 $
$ - $
$ 2,730 S
$ 6,888 $
$ 6,320 $
S 13,208 $
$ 27 $
$ 492 $
S 16,458 $
$ ' 23,542

Current Month
49.94
25.61

-
76

4,815
406

5,227
-

(8)
5,289



A s p e n Park P r o j e c t
F i n a n c i a l S u m m a r y

A / O 9 / 3 0 / 0 0

Funds Authorised Planned
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 ) $ 6,500,000
2) EPA S e c u r i t y & Safety ( N - 0 3 5 0 ) $ 15,000
3) A s p e n Park ( N - 0 3 3 2 ) $ 105,000
4) Lockwood S o l v e n t s ( N - 0 3 8 6 ) $ 40,000
5) Libby Emergency Response ( N - 0 4 2 8 ) $ 3,000,000
6) Libby Cost A n a l y s i s ( N 0 0 6 4 ) $ 5,000
7) L i b b y Remediat ion Export P l a n t ( N - 0 4 2 3 ) $ 500,000
8) Libby Remediat ion ( N 0 0 7 9 ) $ 5,493,000
9) Libby S a m p l i n g (NO 1 3 1 ) $ 20,000

T o t a l EPA F u n d s A u t h o r i z e d $ 15,678,000
Costs Incurred (Aspen Park Project)

C u m u l a t i v e
Commit t ed Cos t s

Current Month
V o l p e Labor $ 2,364 $ 202

Overhead (65.5% of L a b o r ) $ 1 ,538 $ 122
V o l p e Trave l $_______-_ $______-

Descr ip t i on
Volpe Engineering:

Contracts:
Subtotal-Volpe Engineering $ 3,902 $

ECC $_____71,762 $_
Subtotal-Contracts $ 71,762 $

Volpe Equip/Supplies/Other: $ - $
Volpe G&A (3.9% of Contracts) $_____2,799 $_

T o t a l A s p e n Park Cost $ 78,462 $
A v a i l a b l e A s p e n Park F u n d s $ 26,538

525

325 B
A-B $

<cJ>$$$$$$$$$

$$
<t3>
$

$
$$$$
$

P l a n n e d
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
5,493,000

20,000
15,678,000

C u m u l a t i v e
Accrued Cos t s

2,364
1,538
3,902

24,100
24,100

-
2,799

30,800
74,200

Current M o n t h
$ 202
$ . 1 2 2
cJ>
$ 325

$ 10,591
$ 10,591
$
$
S 10,916



S a f e t y & S e c u r i t y P r o j e c t
F i n a n c i a l S u m m a r y

A / O 9 / 3 0 / 0 0

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2) EPA S e c u r i t y & S a f e t y ( N - 0 3 5 0 )
3 ) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response ( N - 0 4 2 8 )
6) Libby Cost A n a l y s i s ( N 0 0 6 4 )
7) Libby Remediation Export P l a n t ( N - 0 4 2 3 )
8) Libby Remediation ( N 0 0 7 9 )
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred (Safety & Security)
Descr ip t i on
Volpe Engineering:

Contracts:

V o l p e Labor $
Overhead (65.5% of Labor) $

V o l p e T r a v e l $
Subtotal-Volpe Engineering $

Subtotal-Contracts $
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T o t a l S a f e t y & S e c u r i t y Cost $
A v a i l a b l e S a f e t y & S e c u r i t y F u n d s $

$$$$$cJ>
<D4>
$
$
$

$$$
$
$
$$s$
$

P l a n n e d
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
5,493,000

20,000
15,678,000

C u m u l a t i v e
Commit t ed Co s t s

802 $
513 $

$
1,315 $

$
$
$
$

1,315 $
13,685

Planned
$ 6,500,000

A $ 15,000
$ 105,000
$ 40,000
$ 3,000,000
$ 5,000
$ 500,000
$ 5,493,000
$ 20,000
$ 15,678,000

C u m u l a t i v e
Accrued Co s t s

Current Month Current Month
$ 802 $
$ 513 $
$ - $
$ 1,315 $

$ <co>
X VJ>
$ - $
$ - $

B $ 1,315 $
A-B $ 13,685



L i b b y S a m p l i n g
F i n a n c i a l S u m m a r y

A/O 9 / 3 0 / 0 0

Funds Authorized
1 ) J a c o b ' s S m e l t e r ( N - 0 3 2 9 )
2) EPA Secur i ty & S a f e t y ( N - 0 3 5 0 )
3) A s p e n Park ( N - 0 3 3 2 )
4) Lockwood S o l v e n t s ( N - 0 3 8 6 )
5) Libby Emergency Response ( N - 0 4 2 8 )
6) Libby Cost A n a l y s i s ( N 0 0 6 4 )
7) Libby Remediat ion Export P l a n t ( N - 0 4 2 3 )
8) Libby Remediation ( N 0 0 7 9 )
9 ) Libby S a m p l i n g ( N 0 1 3 1 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred (Libbv Sampling)
Descr ip t ion
Volpe Engineering:

Contracts:

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor $
Overhead (65.5% of Labor) $

V o l p e Trave l $
Subtotal-Volpe Engineering $

Subtotal-Contracts $

T o t a l Libby S a m p l i n g Cost $
A v a i l a b l e L i b b y S a m p l i n g F u n d s $

$$$$$$$$$

$$$$
$
5
S
$
$
$

Planned
6,500,000

15,000
105,000
40,000

3,000,000
5,000

500,000
5,493,000

20,000
15,678,000

Cumula t iv e
Commi t t ed Cos t s

$
$
$
S
$
X

200 $
7 $

207 $

19,793

Planned
$ 6,500,000
$ 15,000
$ 105,000
$ 40,000
$ 3,000,000
$ 5,000
$ 500,000
$ 5,493,000

A $ 20,000
$ 15,678,000

Cumulat ive
Accrued Cos t s

Current Month
$ • - $
$ - $
$ - $
S O3

$ - $
5 - 5

(2,300) X , 200 $
(90) $ 7 $

(2,390) B $ 207 $
A-B $ 19,793

Current Month
-
-

-
_
-
200

7
207
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